

Alberta Parks - Flood Recovery Project List

Area	Type	Site	* Forecast Completion	Status
Bow Valley	Campground	Bow River Campground	2013	Completed
Bow Valley	Campground	Bow Valley Campground	2013	Completed
Bow Valley	Campground	Lac des Arcs Campground	2013	Completed
Bow Valley	Campground	Owl Group Campground	2013	Completed
Bow Valley	Campground	Willow Rock Campground	2013	Completed
Bow Valley	Day Use	Gap Lake Day Use	2013	Completed
Bow Valley	Day Use	Grotto Pond Day Use	2013	Completed
Bow Valley	Day Use	Lac des Arcs Day Use	2013	Completed
Bow Valley	Day Use	Yamnuska Trailhead	2013	Completed
Bow Valley	Building	Bow Valley PP - Info Centre	2013	Completed
Elbow Valley	Building	Elbow Ranger Station - Operators Shop	2013	Completed
Elbow Valley	Building	Elbow Staff Housing - House 2	2013	Completed
Elbow Valley	Building	Elbow Staff Housing - House 5	2013	Completed
Elbow Valley	Campground	Beaver Flats Campground	2013	Completed
Elbow Valley	Campground	Little Elbow Campground	2013	Completed
Elbow Valley	Campground	North Fork Campground	2013	Completed
Elbow Valley	Campground	Paddys Flat Campground	2013	Completed
Elbow Valley	Day Use	Allen Bill Pond Day Use (Short Term Clean Up)	2013	Completed
Elbow Valley	Day Use	Cobble Flats Day Use	2013	Completed
Elbow Valley	Day Use	Elbow Falls Day Use (Short Term Clean Up)	2013	Completed
Elbow Valley	Day Use	Forgetmenot Pond Day Use	2013	Completed
Elbow Valley	Day Use	Little Elbow Day Use	2013	Completed
Elbow Valley	Watercourse	McLean Pond	2013	Completed
Evan Thomas	Building	Mt Kidd RV Park - Comfort Station	2013	Completed
Fish Creek PP	Bridge	Bridge 3	2013	Completed
Fish Creek PP	Road	Bow Bottom Trail	2013	Completed
Fish Creek PP	Trail	Site Wide	2013	Completed
Fish Creek PP	Trail	Ranche Restaurant & Annie's café	2013	Completed
Fish Creek PP	Trail	Hulls Wood near Bow Bottom Trail	2013	Completed
Fish Creek PP	Trail	Sikome Aquatic Facility	2013	Completed
Fish Creek PP	Watercourse	Boat Launch	2013	Completed
Fish Creek PP	Day Use	Long term hard closures - 12	2013	Completed
Fish Creek PP	Watercourse	Site Wide	2013	Completed
Ghost	Day Use	Red Deer River Day Use	2013	Completed
Ghost	Watercourse	Burnt Timber Campground	2013	Completed
Ghost	Road	Burnt Timber Tents	2013	Completed
Highwood	Campground	Green Ford Campground	2013	Completed
Highwood	Campground	Highwood Group Campground	2013	Completed
Highwood	Campground	Indian Graves Campground	2013	Completed
Highwood	Day Use	Eryie Gap Day Use	2013	Completed
Highwood	Day Use	Highwood House Day Use	2013	Completed
Evan Thomas	Campground	Eau Claire Campground	2013	Completed
Evan Thomas	Campground	Mt Kidd RV Park Campground	2013	Completed
Evan Thomas	Day Use	Barrier Dam Day Use	2013	Completed
Evan Thomas	Day Use	Kovach Pond Day Use (Short Term Clean Up)	2013	Completed
Evan Thomas	Day Use	Mt Lorette Ponds Day Use	2013	Completed
Evan Thomas	Day Use	Ribbon Creek Day Use	2014	Completed
Evan Thomas	Day Use	Widow Maker Day Use	2013	Completed
Evan Thomas	Ski Area	Nakiska	2013	Completed
Evan Thomas	Watercourse	Mt Lorette Ponds Day Use	2013	Completed
Peter Lougheed PP	Building	Visitor Info Centre	2013	Completed

Area	Type	Site	* Forecast Completion	Status
Peter Lougheed PP	Campground	Boulton Creek Campground	2013	Completed
Peter Lougheed PP	Campground	Elkwood Campground	2013	Completed
Peter Lougheed PP	Campground	Lower Lake Campground	2013	Completed
Peter Lougheed PP	Campground	Pocaterra Camp Campground	2013	Completed
Peter Lougheed PP	Day Use	Boulton Bridge Day Use	2013	Completed
Peter Lougheed PP	Day Use	Highwood Meadows Day Use	2013	Completed
Peter Lougheed PP	Day Use	King Creek Day Use	2013	Completed
Peter Lougheed PP	Day Use	Lower Lake Day Use	2013	Completed
Peter Lougheed PP	Day Use	Sawmill Day Use	2013	Completed
Peter Lougheed PP	Day Use	Upper Lake Day Use	2013	Completed
Peter Lougheed PP	Road	Road at Grizzly Creek and Hwy 40	2013	Completed
Peter Lougheed PP	Road	Road at Hood Creek and Hwy 40	2013	Completed
Peter Lougheed PP	Road	MS Camp	2013	Completed
Peter Lougheed PP	Trail	Chester Trail	2013	Completed
Peter Lougheed PP	Trail	Come Along trail	2013	Completed
Peter Lougheed PP	Trail	Pocaterra trail	2013	Completed
Peter Lougheed PP	Trail	Whiskey Jack trail	2013	Completed
Peter Lougheed PP	Watercourse	Highwood Meadows Day Use	2014	Completed
Peter Lougheed PP	Watercourse	MS Camp	2013	Completed
Peter Lougheed PP	Watercourse	Chester Lake Trailhead	2013	Completed
Peter Lougheed PP	Road	Road at Rocky Creek and Hwy 40	2013	Completed
Sheep Valley	Building	Sheep VC - Admin Building	2013	Completed
Sheep Valley	Campground	Bluerock Campground	2013	Completed
Sheep Valley	Day Use	Junction Creek	2013	Completed
Sheep Valley	Watercourse	Sheep Falls	2013	Completed
Sibbald	Campground	Dawson Equestrian Campground	2013	Completed
Sibbald	Campground	Pine Grove A Group Campground	2013	Completed
Sibbald	Day Use	Lusk Creek Day Use	2013	Completed
Sibbald	Day Use	Pinetop Day Use	2013	Completed
Sibbald	Day Use	Sibbald Lake Day Use	2013	Completed
Sibbald	Day Use	Sibbald Meadows Pond	2013	Completed
Spray Valley	Campground	Spray Lakes West Campground	2013	Completed
Spray Valley	Day Use	Black Prince Day Use	2013	Completed
Spray Valley	Day Use	Burstall Pass Day Use	2013	Completed
Spray Valley	Day Use	Driftwood Day Use	2013	Completed
Spray Valley	Day Use	Chester Lake Trailhead	2013	Completed
Spray Valley	Day Use	Goat Creek Trailhead	2013	Completed
Dinosaur Provincial Park	Day Use	Dinosaur	2013	Completed
Dinosaur Provincial Park	Campground	South Loop	2013	Completed
Lundbreck Falls	Campground/Day Use	Lunbreck	2013	Completed
Oldman River	Campground/Day Use	Oldman	2013	Completed
Beaver Mines	Campground/Day Use	Beaver	2014	Underway
Chain Lakes Provincial Park	Day Use	Chain Lakes	2014	In Planning
Elbow Valley	Watercourse	Elbow Falls	2014	In Planning
Elbow Valley	Day Use	Elbow River Launch Day Use	2014	In Planning
Elbow Valley	Water Treatment System	Mclean Creek	2014	In Planning
Elbow Valley	Roadway	River Cove	2014	In Planning
Elbow Valley	Wastewater Treatment System	Elbow Ranger Station	2014	Underway
Evan Thomas	Building	Nakiska Snowmaking Pumphouse	2014	In Planning
Evan Thomas	Watercourse	Mt Kidd	2014	Underway
Evan Thomas	Watercourse	Porcupine Creek	2014	Underway
Evan Thomas	Watercourse	Nakiska Pumphouse	2014	Underway

Area	Type	Site	* Forecast Completion	Status
Evan Thomas	Watercourse	Mount Kidd	2014	Underway
Evan Thomas	Watercourse	Kovach Pond	2014	Underway
Fish Creek PP	Bridge	Bridge 14	2014	Design in Progress
Fish Creek PP	Trail	Pathway at Bow River	2014	Design in Progress
Fish Creek PP	Trail	Pathway at Voiter's Flats.	2014	Design in Progress
Fish Creek PP	Watercourse	Boat Launch	2014	Design in Progress
Fish Creek PP	Day Use	Lafarge Meadows	2014	In Planning
Fish Creek PP	Bridge	Bridge 15	2014	In Planning
Fish Creek PP	Road	Bow Bottom Trail	2014	In Planning
Fish Creek PP	Water Treatment System	Sikome Lake	2014	Underway
Fish Creek PP	Bridge	Bridge 8	2014	Underway
Fish Creek PP	Building	Sikome Lake	2014	Underway
Fish Creek PP	Trail	Pathway N of bridge 3.	2014	Underway
Fish Creek PP	Trail	Pathway South of Bridge 12	2014	Underway
Fish Creek PP	Watercourse	Site Wide	2014	Underway
Ghost	Campground	Burnt Timber Campground	2014	In Planning
Highwood	Building	Highwood Junction - Highwood House	2014	In Planning
Highwood	Building	Highwood Junction - Mtc Shop	2014	In Planning
Highwood	Building	Highwood Junction - Staff Trailer	2014	In Planning
Highwood	Building	Highwood Junction - Staff Trailer	2014	In Planning
Highwood	Building	Highwood Junction - Fuel Storage	2014	In Planning
Highwood	Campground	Etherington Creek Campground	2014	In Planning
Highwood	Campground	Etherington Creek Equestrian Campground	2014	In Planning
Highwood	Campground	Etherington Creek Group Campground	2014	In Planning
Highwood	Campground	Cataract Creek Campground	2014	In Planning
Highwood	Day Use	Etherington Creek Day Use	2014	In Planning
Highwood	Day Use	Cataract Creek Day Use	2014	In Planning
Highwood	Wastewater Treatment System	Highwood Junction	2014	In Planning
Highwood	Water Treatment System	Highwood Junction	2014	In Planning
Oldman Dam	Campground	Cottonwood	2014	Underway
Oldman Dam	Campground	Three Rivers	2014	Underway
Peter Loughheed PP	Watercourse	Behind administration area	2014	Underway
Sheep Valley Valley	Watercourse	Sandy McNabb Day Use	2014	Underway
Wyndham Carseland PP	Day Use	Johnson's Island	2014	In Planning
Elbow Valley	Campground	River Cove Campground	2015	In Planning
Evan Thomas	Day Use	Kovach Pond Day Use	2015	In Planning
Fish Creek PP	Trail	Pathway at Bridge 2 and Bebo Grove	2015	Design in Progress
Fish Creek PP	Trail	Bow River Pathway	2015	Design in Progress
Fish Creek PP	Watercourse	Site Wide	2015	Design in Progress
Fish Creek PP	Day Use	Hulls Wood	2015	In Planning
Fish Creek PP	Road	Rotary Park	2015	In Planning
Fish Creek PP	Trail	Site Wide	2015	In Planning
Fish Creek PP	Day Use	Mallard Point Day Use	2015	Underway
Fish Creek PP	Day Use	Boat Launch	2015	Underway
Fish Creek PP	Trail	Pathway: Bankside and Mallard Day Use Areas	2015	Underway
Fish Creek PP	Watercourse	Bow River East Bank	2015	Underway
Ghost	Campground	Cartier Creek Campground	2015	In Planning
Highwood	Campground	Indian Graves Group Campground	2015	In Planning
Highwood	Campground	Strawberry Equestrian Campground	2015	In Planning
Highwood	Day Use	Cat Creek Day Use	2015	In Planning
Highwood	Day Use	Fitzsimmons Creek Day Use	2015	In Planning
Highwood	Day Use	Mist Creek Day Use	2015	In Planning

Area	Type	Site	* Forecast Completion	Status
Highwood	Day Use	Mt Lipsett Day Use	2015	In Planning
Highwood	Day Use	Picklejar Day Use	2015	In Planning
Oldman Dam	Day Use	Boulder Run	2015	In Planning
Wyndham Carseland PP	Campground	A, B, C	2015	Underway
Wyndham Carseland PP	Day Use	Main Site	2015	Underway
Wyndham Carseland PP	Campground	Wyndham Carseland	2015	Underway
Bow Valley	Campground	Three Sisters Campground	2016	In Planning
Elbow Valley	Day Use	Elbow Falls Day Use (Long Term)	2016	In Planning
Elbow Valley	Campground	Gooseberry Campground	2016	In Planning
Fish Creek PP	Bridge	Bridge 9 - Acadia Entrance	2016	Design in Progress
Fish Creek PP	Day Use	Bankside Day Use	2016	Underway
Fish Creek PP	Day Use	Bebo Grove Day Use	2016	Underway
Ghost	Day Use	Wildcat Island	2016	In Planning
Highwood	Day Use	Sentinel Day Use	2016	In Planning
Bow Valley	* Trails	Various Areas	To be determined	In Planning
Canmore Nordic Centre	* Trails	Various Areas	To be determined	In Planning
Elbow Valley	* Trails	Various Areas	To be determined	In Planning
Fish Creek PP	* Trails	Various Areas	To be determined	In Planning
Highwood	* Trails	Various Areas	To be determined	In Planning
Peter Lougheed PP	* Trails	Various Areas	To be determined	In Planning
Sheep Valley	* Trails	Various Areas	To be determined	In Planning
Spray Valley	* Trails	Various Areas	To be determined	In Planning

* NOTES:

1. Forecasted Completion dates are subject to change.
2. Trails recovery program will start in spring 2014 - specific priority sequence yet to be finalized
3. Watercourse refers to projects related to rivers, creeks and other water channels.
4. Some of the projects listed are made up multiple individual projects e.g. trail projects may include multiple bridge projects or section repairs.